

Purpose of Study

- Identify various types of institutions to be funded and appropriate funding mechanisms for participants
- Define appropriate metrics collection and monitoring mechanisms for reporting (publicizing) performance (accomplishments)
- Recommend, to Earth Science Enterprise, appropriate language for inclusion in various types of solicitations

Schedule

Draft questions to send to sponsors and implementing organizations - January 4, 2002 (**completed**)

Community Workshop - February 5-7, 2002 (**completed**)

Refine questions and "visit list" - February 15, 2002 (**completed**)

Distribute questionnaires to "visit list" - March 8, 2002

Draft report on metrics planning and reporting as a function of "class" - April 1, 2002

Obtain responses and conduct follow-up interviews - March - May 2002

Preliminary report - June 30, 2002

Further contacts with sponsors and implementing organizations as needed - July - October 2002

Recommendations to ESE about metrics planning and reporting mechanisms - December 2002

Approach

- Engage community through workshops and survey interviews
- Survey sponsoring and implementing organizations
 - Identify/Define "classes" of participants (e.g., types of ESIPs; Program and Project offices) and define reporting requirements
 - Survey existing mechanisms for metrics planning and reporting, and their pros and cons
 - Contact projects (e.g., HST, ESSP), ESIP federation members and other entities to learn about mechanisms being used
 - Obtain opinions of sponsoring organizations about metrics information they are getting (and missing)
- Identify metrics planning and reporting requirements for solicitations and funding instruments
 - Identify requirements mandated by the government (NPGs etc.) as appropriate to different classes of participants and dollar levels
 - Identify documentation requirements for different classes of participants (Grants, Working Agreements, Contracts, etc.)
 - Identify requirements/funding flow options for the different classes of participants

Status

- ❑ Started task with SGT - 12/1/01
- ❑ Drafted survey questionnaire, letters, "visit list"
- ❑ Added 3 "community" participants to study team ("deep involvement") after February 2002 workshop
- ❑ Questionnaire ready to be sent to initial list of 26 respondents
- ❑ Reviewing NASA solicitations and funding instruments to prepare report on metrics planning and reporting as function of "class" of participants

Community Workshop - February 5-7, 2002

□ ~15 individuals attended breakout session on Metrics Planning and Reporting

- Representatives from HQ, DAACs, ESIPs and SEEDS team

□ What we heard (highlights)

- General consensus: Current metrics only partially reflect a provider's performance, e.g., measures of utilization of data and products by science community and their value to society are currently not reflected in metrics collection
- Measuring "value" is important, but no good ways exist yet to do this
- Multiple viewpoints need to be considered for metrics planning and reporting depending on classes of participants (e.g., NASA HQ, Project sponsors, Data/Service providers, Provider internal organizations, End users)
- Questionnaire should include more direct questions that deal with accountability
- "Visit list" should include other organizations (e.g., NSF, DOE, LASP, Vexcel, financial community)
- Metrics collection offers an opportunity for corrective action, advertising and publicizing successes
- The study team should review the Federation's metrics processes and protocols as a body of lessons learned
- There is a potential for lack of data stewardship across entities in the SEEDS environment
- Governance, management, and authority in the "SEEDS era" have not been addressed

SEEDS FOR THE FUTURE

- ❑ **Added 3 new participants to study team and have been “deeply involved” as a Focus Review team**
 - Don Collins (DAAC Alliance), Manager, JPL PODAAC
 - Frank Lindsay (Federation) - Manager, Global Land Cover Facility ESIP-2, University of Maryland
 - Hank Wolf (Federation), Assistant Director of CEOSR, George Mason University, Member, Seasonal to Inter-annual ESIP-2 Project
- ❑ **Sent draft question list to above three (Focus Review Team) for review and comment, resulting in excellent feedback:**
 - Current draft largely ignores direct questions on accountability
 - Need to differentiate between a project’s organization and its institutional organization - two very different views (e.g., task-reporting and administrative-reporting)
 - To improve clarity and simplicity, like questions should be grouped under their own headings, several questions should be merged and simplified, and several new questions are needed.
- ❑ **Revised question list based on feedback - expect to send to “initial visit list” of 26 organizations by March 8, 2002**
- ❑ **Developed a matrix of drivers for Success, Accountability and Value to reflect multiple viewpoints for the different classes of participants**